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Meeting Report 
 
 
Date of 
Meeting  

October 25, 2005 1:00–3:00 PM 
Gila Bend Community Center 
 

Subject Study Team Meeting 
SR 85 Gila Bend, TRACS No. 85 MA 123 H6407 01L 
Phase 2- Design Concept Report / Environmental Assessment 
Meeting #3 
 

Participants See Attached Sign-In Sheets 
 

Date of Issue November 15, 2005                            Author   Tricia Brown 
  
  
 
 
Introductions 
 
Tricia Brown welcomed everyone to the Study Team Meeting and asked those in 
attendance to introduce themselves. A list of participants is attached. 
 
Minutes of this meeting will be sent out via e-mail and they will be posted to the ADOT 
SR 85 Website (http://www.azdot.gov/Highways/Projects/SR85/Index.asp). One 
addendum to the September 27, 2005, Meeting Report was issued October 18, 2005. 
 
Previous Action Items 
 
HES Study and Intersection Improvements: Paul Patane, ADOT Yuma District, reported 
that the Hazard Elimination Study (HES) is a potential funding source for improvements 
at the intersection of SR 85 and Maricopa Road. ADOT’s HES group has evaluated the 
accident data from the previous five years, and determined that this intersection does 
not qualify for HES funding. The conclusion was that the roadway geometry was not the 
cause of majority of accidents, but rather vehicle behavior. 
 
ADOT will continue to explore alternate funding for interim improvements at this 
intersection. Yuma District will initiate collection of traffic counts. 
 
Speed Limit Reduction Request: Lynn Farmer indicated that this in not actually a 
‘resolution from the town’, but rather a discussion that took place during a City Council 
meeting. Yuma District is continuing to evaluate the Town’s request to reduce the speed 
limit near the SR 85 / Maricopa Road intersection. 
 
ADOT Website: has been updated and current project information can be found at 
http://www.azdot.gov/Highways/Projects/SR85/Index.asp. 
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Corridor Study Newsletter: Tricia Brown reported that the newsletter has been 
completed, printed, and will be distributed to all Post Office Boxes in Gila Bend on 
October 26, 2005. Contact Tricia if you do not receive a copy. 
 
New Action Items 
 
Gila Bend Airport Master Plan: Tricia Brown requested a copy of the master plan to 
identify glide slope requirements, etc. from Lynn Farmer. He will mail a copy. 
 
Environmental Update 
 
Trisha McCabe indicated that the Cultural Resources Survey has been submitted to 
SHPO, and the Hazardous Materials Report is complete. Field work is being done the 
week of October 25, 2005. She explained that the Cultural Resources Survey provides 
an inventory of the land that is being studied as part of this project and this report will be 
used to evaluate impacts to the alternative footprints during the Environmental 
Assessment. 
 
Project Status 
 
Tricia Brown gave an overview of the project process, describing that an Evaluation 
Matrix will be developed and each of the Alternatives will be evaluated against specific 
criteria. 
 
Three alternatives, AA-1, AA-2, and the No Build Alternative, will be evaluated for the 
mainline SR 85 connection to Interstate 8. Alternatives AA-1 and AA-2 are attached to 
these meeting minutes, and can also be found on the website. 
 
Five alternatives, Town TI 1-4, and the No Build Alternative, will be evaluated for the SR 
85 / Business 8 TI. Alternatives Town TI 1- 4 are attached to these meeting minutes, 
and can also be found on the website. 
 
The evaluation process will take place during the next couple of months, and the 
findings will be presented to the Project Stakeholders in early 2006. A Public Information 
Meeting will be held in the spring of 2006, to present the findings to the public. The 
public will be given the opportunity to comment on the evaluation and the alternatives as 
part of this process. Tricia explained that there will be no further monthly Study Team 
Meetings, that the next time the public gets together will be in spring 2006. 
 
Following the Public Information Meeting, the team will compile comments from the 
Stakeholders and the public and select a ‘Preferred Alternative’. At that point, the 
Environmental Assessment will begin to evaluate the Preferred Alternative. A Design 
Concept Report will be prepared to document the development and evaluation of the 
alternatives. 
 
Exhibits were presented to the group showing the Town TI 1-4 alternatives and the AA-1 
and AA-2 alternatives. Minor modifications to the mainline alternatives include a 75 mph 
design speed throughout the corridor and refinement to the ramp designs. 
 



��������	
��������
���������	���������������������������� !"�!�#�

$%	&���'�(�&�����)�*����*�+��,�-.�+�
��	���&&�&&
���
�������/��

�����������	

����	���
��

���
����0���

Questions Asked Regarding Project Status: 
 
What is a No-Build Alternative? Tricia Brown indicated that it is the evaluation of the 
existing condition against the criteria that the build options are compared. 
Has the team already developed an opinion regarding the alternatives? Tricia Brown 
answered that no opinions have been made and the process will be followed by the 
Design Team to evaluate the alternatives against a set of criteria and we will present our 
findings to the Stakeholders, then the public. Written comments will be welcome at this 
time. 
 
Is there a published list of stakeholders? Tricia Brown and Tim Wilson indicated that any 
public entity is included as part of the Project Stakeholders. The list includes the Town 
of Gila Bend, ADOT Predesign, ADOT Yuma District, Federal Highway Administration, 
Maricopa County, and the State Land Department. [Other stakeholder not mentioned is 
Maricopa Association of Governments (MAG).] 
 
Closing 
 
The next Public Information Meeting will be announced in early 2006. Tricia Brown 
explained that the alternatives presented will be evaluated per criteria developed by the 
team. The evaluation will be presented to the Stakeholders in January/February 2006, 
followed by a Public Information Meeting sometime in the spring of 2006. 
 

 ACTION ITEMS 
 

  

 Item Responsible Status 
1 Coordinate the collection of accident data for the SR 

85/Maricopa Road intersection  
Wilson Completed 

2 Check status of speed limit reduction request 
from Town of Gila Bend 

Patane Underway 

3 Update SR 85 website to provide current 
information; provide link to website to project team 

Brown/Jerez Completed 

4 Provide update on public notification newsletter for 
Corridor Study completion 

Simpson-
Colebank 

Completed 

5 HES evaluation of accident data to determine if this 
location qualifies for HES Safety Funding for interim 
improvements to the SR 85/Maricopa Road 
Intersection. 

HES Section – 
Wilson to 
monitor 
progress 

Completed 

6 Initiate collection of traffic counts at Maricopa Road / 
SR 85 intersection and explore alternate funding 
sources for interim improvements. 

Omer/Patane Underway 

7 Obtain Airport Master Plan from Town of Gila 
Bend 

Brown/Farmer Underway 

 


